
Reports on the 53 major acquisition programs transmitted to the Congress for 

This compares to a current estimate of $455.6 billion for the 40 
December 31, 1982, reflect a total current estimate of program acquisition cost of 
$539.7 billion. 
major acquisitions in the September 30, 1982 reports. 
program adjustments for the 13 program added and changes in the Current 
estimate are provided below: 

A reconciliation of the 

Current Estimate 
($ Millions) 

September 1982 (40 SARs) 
Plus Added SARs 
Adjusted 53 
December 1982 (53 SAPS) 

$455,636.4 
+102,471.1 
558,107.5 
5399700.6 

Net Changes - 18,366.9 
Reasons for Changes: 
Economic Changes 
Quantity Changes 
Schedule Changes 
E&neering Changes 
Estimating Changes 
Support Changes 
Other Changes 

Total 

- 13,040.0 - 12,807.8 
+ 3,857.8 
+ 3,830.6 

+ 2,437.6 
- 2,615.0 

* 30.0 
$0 18,366 9 

1/ AN/TTC-39, LAV-25, STINGER, AMRAAM, Battleship Reactivation, CH-53E, 
Trident II Missile, SSBN 734 (Trident II), DDG-51, B-52 MOD, IUS, KC-135, 
LANTIRN (Also includes baseline adjustment for FVS a m m u n i t i o n  of $-289.5M). 

Details of the most significant changes by program are provided below: 

Army 
AH-64 Program costs had a net decrease of $19.5 million (0.3%) from $7,389.4 
million to $7,369.9 million due primarily to an increase in quantity ($+345.6 million) 
offset by changes in economic, schedule, estimating and support costs ($-363.3 
million). 

Copperhead Program costs had a net decrease of $981.5 million (59.3%) from 
$1654.7 million to $673.2 million due primarily to a decrease in quantity and a 

schedule stretch in the remainder of the program. 

Patriot Program costs had a net increase of $368.5 million (3.3%) from $11,312.2 
million to $11,680.7 million due primarily to a schedule stretch out. 

- FVS Program costs had a net decrease of' $2,460.7 million (18.4%) from $13.367.4 
million to $10,637.2 million due to new escalation indices ($503.0 million), 
accelerated procurement schedule for vehicle ($-104.3 million), deletion of product 
improvements ($-996.5 million), revised cost estimates and deletion of 25mm 
ammunition ($-545.7 million), reduced spares and support requirements ($-311.2 
million), and incorporation of  military construction coats into SAR ($-89.9 million). 


