

(L) The quantity of end items to be acquired under the program and the current change and total change, if any, in that quantity.

(M) The identities of the military and civilian officers responsible for program management and cost control of the program.

(N) The action taken and proposed to be taken to control future cost growth of the program.

(O) Any changes made in the performance or schedule milestones of the program and the extent to which such changes have contributed to the increase in program acquisition unit cost or procurement unit cost.

(P) The following contract performance assessment information with respect to each major contract under the program:

(i) The name of the contractor.

(ii) The phase that the contract is in at the time of the preparation of the report.

(iii) The percentage of work under the contract that has been completed.

(iv) Any current change, and the total change, in dollars and expressed as a percentage, in the contract cost.

(v) The percentage by which the contract is currently ahead of or behind schedule.

(vi) A narrative providing a summary explanation of the most significant occurrences, including cost and schedule variances under major contracts of the program, contributing to the changes identified and a discussion of the effect these occurrences will have on future program costs and the program schedule.

(2) If a program acquisition unit cost increase or a procurement unit cost increase for a major defense acquisition program that results in a report under this subsection is due to termination or cancellation of the entire program, only the information specified in clauses (A) through (F) of paragraph (1) and the percentage change in program acquisition unit cost or procurement unit cost that resulted in the report need be included in the report.

§ [139c] 2875. Major defense acquisition programs: independent cost estimates

(a) The Secretary of Defense may not approve the full-scale engineering development or the production and deployment of a major defense acquisition program unless an independent estimate of the cost of the program first has been submitted to (and considered by) the Secretary of Defense.

(b) In this section:

(1) "Major defense acquisition program" has the same meaning as provided in section [139a(a)(1)] 2873(a)(1) of this title.

(2) "Independent estimate" means, with respect to a major defense acquisition program, an estimate of the cost of such program prepared by an office or other entity that is not under the supervision, direction, or control of the military department, defense agency, or other component of the Department of Defense that is directly responsible for carrying out the development or acquisition of the program.