
M1 Program Costs had a net Increase of 
million to $20,379.9 million due to new 
schedule slip due to FY 1984 to FY 1990 

$862.8 million (4.4%) from $19,517.1 
escalation Indices ($-767.8 aillion), 
tank production rate cap Of 60 per month 

($-646.2 million), phase II improvements ($+146.1 million), revised cost estimates 
($+805.7 million), increased auxiliary support services due to schedule slip (w.9 
million), and incorporation of military construction costs into SAR ($+23.7 Million) 

Navy 

Lamps MK III Program costa had a net increase of $1,516.0 million (22.5%) from 
$6,745..6 aillion to $8,261.6 million due primarily to a schedule stretch out. 

Phoenix Program costs had a net increase of $1102.7 million (35.51) from $3,105.2 
million to $4,207.9 million due priararily to an increase in quantity. 

W-688 Program coats had a net increase of $5,098.1 million (20.9s) from 
$24,277.5 aillion to $29,375.6 million due primarily to an incream in quurtity. 

ppo-7 Program costs had a net deoreaso of $4,379.7 million (30.11) from 
$14,202.0 mlllion to $9,822.3 million due primarily to a decrease In qwtity. 

Trident Program costa had a net decrease of $11,275.9 Plillion (39.75) from 
328,429.3 mlllion to $17,148.4 million due primarily to a schedule stretah out and 8 
quantity reduction of 7 ships. 

alllion to $33,785.2 aillion due to new escalation Indices ($-613.9 million), 
rescheduling procurement of twelve aircraft (six from both FY 1984 and FY 1985) 
to FY 1995 (92.3 million), Increased funding for radar and avionics 
improvements (139.8 nillion), revised cost estimates ($-2,228.4 Pillion), an 
increase in spares requirements for FY 1984 thru 1988 and a decrease support 
requirements for FY 1989 thru FY 1995 result8 In a not spares and support decrease 

F-18 Program costs had a net increase of $106.4 million (0.3S) from $39,720.8 
million to $39,827.2 million due to new escalation indices (t633.4 mlllion), a 
program stretch Into FY 1991 41975.1 mlllion), preplanned product improvements 
and deletion of Bomb Rack Unit (BRU-33) ($+1022.8 million), revised cost 
estimates ($-1,330.1 rillion), and increased spares requirements ($+72.0 million). 

41-53 Program costs had a net decrease of $571.2 million (15.01) from $4,366.1 
million to $3,794.9 million due to new escalation indices 0-76.6 million), an 
accelerated production schedule ($-56.3 million), development and nonrecurring 
production support costa associated With the Airborne Mine Counter Measures 
($+69.8 aillion), revised cost estimates ($-493.5 million), and a net reduction in 
support costa and spares requirements W14.6 million). 

CG-4; Program coats had a net increase of $449.7 million (1.5%) from $27,584.0 
mill on to $28,033.1 million due to new escalation indices ($-419.8 million), 
schedule stretched from 4 ships in both FY 1986 and FY 1987 to 3 ships in both FY 
1986 and FY 1987 and 2 ships in 1988 (k182.2 million), combat system upgrades 
(1118.0 million), revised cost estimates ($+274.4 million), and revised outfitting 
and post delivery program (1299.9 million). 

F-14A Program costs had a net decreases Of $2,045.5 million (5.71) from $35,830.7 

($-33.3 million). 


